COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 20/ 2020

ESTI MATE SUMMARY 09: 03: 32
CONTI D: C20753 ESTI MATE NO 0013 FINL SPEC YR 2005
PCN: 20753-BI D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 449.0 DAYS TIME ALLON 6/ 30/ 2020 FI XED COVPLETI ON DAl
US 40 CRAI G EAST BPM PERCENT TI ME: 91. 63 ORI G TIME ALLOW 6/30/2020 FI XED COVPLETI ON DAl
PRQIECT NO NHPP0402- 090
US 40 CRAI G EAST BPM
NAME OF ROAD:
PRQIECT COUNTI ES: MOFFAT ROUTT
CONTRACTOR:
Myers and Sons Construction, LP PAY PERI OD ENDI NG 10/ 20/ 2020 DATE TI ME STARTED 02/27/2019
4600 Northgate Boul evard DATE LET 11/ 15/ 2018 DATE WORK BEGAN 02/ 27/ 2019
Suite 100 DATE AWARDED 11/ 29/ 2018 DATE TI ME SToPPeD 05/ 20/ 2020
DATE CONTRACT EXECUTED 12/31/2018 DATE ACCEPTED 05/ 20/ 2020
Sacr ament o CA 95834 (303) 802- 5838 DATE NOTI CE TO PROCEED 02/27/ 2019
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJIECT AMI: $ 2,821, 174.08 PARTI Cl PATI NG $ 2,821,174.08 $ -6, 850. 03
AWARD PRQJECT AM: $ 2,914, 980. 00 NON- PARTI ClI PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 2,821,174.08 -6,850.03
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,821,174.08 -6, 850. 03
TOTAL CLAI MS: $ 0. 00 RETAI NAGE 0.00 43,724.70
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,821,174.08 36, 874. 67
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AMOUNT DUE 2,821, 174.08 36, 874. 67
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 36, 874. 67

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20753-BI D ESTI MATE RUN 10/ 20/ 2020
PRQJECT: NHPP0402- 090 ESTI MATE NO 0013 09: 03: 32
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 *Cearing and G ubbing 0. 100 0.100
LS 0. 000 0. 00
75, 000. 00000 0. 100 7,500. 00
0010 202-00008 Tree Trinmmi ng 7.000 7.000
HOUR 0. 000 0. 00
165. 00000 7.000 1, 155. 00
0015 202-00190 Renoval of Concrete Median Cover Material 105. 000 105. 000
Sy 0. 000 0. 00
25. 00000 105. 000 2,625.00
0020 202-00200 *Renoval of Sidewal k 19. 000 19. 000
5% 0. 000 0. 00
65. 00000 19. 000 1, 235. 00
0025 202-00203 *Renmpval of Curb and Gutter 606. 000 606. 000
LF 0. 000 0. 00
11. 00000 606. 000 6, 666. 00
0030 202-00220 Renoval of Asphalt Mat 788. 000 788. 000
SY 0. 000 0. 00
12. 00000 788. 000 9, 456. 00
0035 202-00240 *Renpval of Asphalt Mat (Pl aning) 5, 092. 000 5, 092. 000
SY 0. 000 0. 00
8. 00000 5, 092. 000 40, 736. 00
0040 203-00010  Uncl assified Excavation (Conplete In Place) 387. 000 387. 000
cY 0. 000 0. 00
35. 00000 387.000 13, 545. 00
0045 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0050 203-01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0055 203-01594 Conbi nati on Loader 16. 000 16. 000
HOUR 0. 000 0. 00

74.00000 16. 000 1,184.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 203-01597

0065

207- 00205

0070

207- 00210

0075

208- 00002

0080

208- 00026

0085

208- 00035

0090

208- 00046

0095

208- 00056

0100

208- 00070

0105

208- 00103

0110 208-00105

C20753

20753-BID
NHPP0402- 090

| TEM
DESCRI PTI ON

Pot hol i ng

Topsoi |

St ockpi | e Topsoi l

*Erosion Log Type 1 (12 Inch)

*Coi r

Rol |

*Aggregat e Bag

Pre-fabricated Concrete Washout Structure

*Storm Drain Inlet

Protection (Type 111)

Vehi cl e Tracki ng Pad

of Sedi ment

Renoval

and Di sposal (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
HOUR
185. 00000
0. 000
cy
30. 00000
341. 000
cy
25. 00000
625. 000
LF
4. 00000
509. 000
LF
13. 00000
349. 000
LF
9. 00000
2.000
EACH
2, 500. 00000
0. 000
EACH
143. 00000
3. 000
EACH
1, 750. 00000
31.000
HOUR
65. 00000
2.000
HOUR

80. 00000

QrY TH'S PERI OD
QTY TO DATE

31.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
31.

000

. 000
. 000
. 000
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ESTI MATE RUN 10/ 20/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 03: 32

AMOUNT

555.

8,525

2,500

6,617

3, 141.

5, 000

5, 250

2,015

160.

00

.00

00

00

00

00

00

.00

00

00

00



CONTI D: C20753

PCN: 20753-BI D

PRQIECT NHPP0402- 090

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0115 208-00106 Sweepi ng (Sedi ment Renoval)

0120 208-00107 *Renoval of Trash

0125 208-00207 Er osi on Control Managenent

0130 210-00420 Reset Tinbers

0135 210-00810 Reset Ground Sign

0140 210-01180 *Reset QGuardrail (Special)

0145 210-01200 *Reset End Anchor age

0150 210-04010 Adj ust Manhol e

0155 212-00006 *Seeding (Native)

0160 212-00011  *Seeding (Lawn)

0165 212-00022 *Seedi ng (R parian)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
32.000
HOUR
100. 00000
17. 000
HOUR
75. 00000
112. 000
DAY
78. 71000
1. 000
LS
5, 000. 00000
5. 000
EACH
165. 00000
200. 000
LF
15. 00000
1. 000
EACH
1, 500. 00000
1. 000
EACH
575. 00000
0. 200
ACRE
1, 000. 00000
0. 000
ACRE
2, 000. 00000
0. 300
ACRE

1, 500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

32. 000
0. 000
32. 000

17. 000
0. 000
17. 000

112. 000
0. 000
112. 000

1. 000
0. 000
1.000

5. 000
0. 000
5. 000

200. 000
0. 000
200. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

0.200
0. 000
0.200

0. 000
0. 000
0. 000

0. 300
0. 000
0. 300
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ESTI MATE RUN 10/ 20/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 03: 32

AMOUNT

3,200

1,275

8, 815

5, 000

825.

3, 000

1, 500

575.

200

450.

00

00

52

00

00

00

00

00

00

.00

00



CONTI D: C20753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20753-BI D ESTI MATE RUN 10/ 20/ 2020
PRQIECT: NHPP0402- 090 ESTI MATE NO 0013 09: 03: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 212-00032 *Soi | Condi tioning 0. 200 0. 200
ACRE 0. 000 0. 00
800. 00000 0. 200 160. 00
0175 212-00040 *Soi|l Preparation (Lawn) 0. 000 0. 000
ACRE 0. 000 0. 00
3, 000. 00000 0. 000 0.00
0180 212-01200 Landscape Restoration 1. 000 1.000
LS 0. 000 0. 00
12, 500. 00000 1. 000 12, 500. 00
0185 213-00008 *Mul chi ng (Wod Chip) 9. 000 9. 000
CF 0. 000 0. 00
13. 00000 9. 000 117.00
0190 213-00012 *Spray-on Mul ch Bl anket 0. 300 0. 300
ACRE 0. 000 0. 00
6, 500. 00000 0. 300 1, 950. 00
0195 214-00220 *Deci duous Tree (2 Inch Caliper) 3. 000 3. 000
EACH 0. 000 0. 00
500. 00000 3. 000 1, 500. 00
0200 214-01015 *W 1 Ilow Cuttings 435. 000 435. 000
EACH 0. 000 0. 00
3. 00000 435. 000 1, 305. 00
0205 215-00030 Transplant Tree (1.5 to 3 Inch) 0. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0.00
0210 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 1, 598. 000 1, 598. 000
Cl ass
Sy 0. 000 0. 00
3. 00000 1, 598. 000 4,794.00
0215 217-00000 *Her bi ci de Treat nment 0. 000 0. 000
SY 0. 000 0. 00
0. 75000 0. 000 0.00
0220 240-00000 *W ldlife Biologist 18. 000 18. 000
HOUR 0. 000 0. 00

100. 00000 18. 000 1, 800. 00



CONTI D: C20753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20753-BI D ESTI MATE RUN 10/ 20/ 2020
PRQIECT: NHPP0402- 090 ESTI MATE NO 0013 09: 03: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 240-00010 Renoval of Nests 5. 000 4.500
HOUR 0.500 50. 50
101. 00000 5. 000 505. 00
0230 304-06007  Aggregate Base Course (Cl ass 6) 324. 000 324. 000
cY 0. 000 0. 00
100. 00000 324.000 32, 400. 00
0235 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 105. 410 105. 410
TON 0. 000 0.00
400. 00000 105. 410 42, 164. 00
0240 403-34701 *Hot Mx Asphalt (Grading SX) (75) 1, 120. 420 1, 120. 420
TON 0. 000 0. 00
140. 00000 1,120. 420 156, 858. 80
0245 411-03352  *Asphalt Cenent Performance G ade (PG 58-28) 30. 920 30. 920
TON 0. 000 0. 00
503. 00000 30. 920 15, 552. 76
0250 411-03355  *Asphalt Cenent Perfornmance G ade (PG 58-34) 26. 020 35. 480
TON -9. 460 -6, 754. 44
714. 00000 26.020 18, 578. 28
0255 411-10255 *Enul sified Asphalt (Sl ow Setting) 204. 000 204. 000
GAL 0. 000 0. 00
3. 00000 204. 000 612. 00
0260 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 24.000 24.000
LF 0. 000 0. 00
145. 00000 24.000 3, 480. 00
0265 603-05018 18 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0.00
850. 00000 1. 000 850. 00
0270 604-19105 Inlet Type R L 5 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
6, 750. 00000 1.000 6, 750. 00
0275 604-30005 Manhol e Sl ab Base (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
6, 750. 00000 1. 000 6, 750. 00



CONTI D: C20753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20753-BI D ESTI MATE RUN 10/ 20/ 2020
PRQIECT: NHPP0402- 090 ESTI MATE NO 0013 09: 03: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 607-11525  *Fence (Plastic) 581. 000 581. 000
LF 0. 000 0. 00
5. 00000 581. 000 2,905. 00
0285 607-11580 Fence (Tenporary) 364. 000 364. 000
LF 0. 000 0. 00
8. 00000 364. 000 2,912.00
0290 607-11581 Fence (Tenporary) (Special) 284. 000 284.000
LF 0. 000 0. 00
10. 00000 284.000 2,840.00
0295 608- 00000 Concrete Sidewal k 12. 000 12. 000
5% 0. 000 0. 00
80. 00000 12. 000 960. 00
0300 609-21010 Curb and Gutter Type 2 (Section |-B) 181. 000 181. 000
LF 0. 000 0. 00
28. 00000 181. 000 5, 068. 00
0305 609-21020 Curb and Gutter Type 2 (Section II-B) 282. 000 282.000
LF 0. 000 0. 00
29. 00000 282. 000 8,178. 00
0310 609-21021 Curb and Gutter Type 2 (Section II1-M 87. 000 87. 000
LF 0. 000 0. 00
40. 00000 87.000 3, 480. 00
0315 610-00020  Median Cover Material (Patterned Concrete) 690. 000 690. 000
SF 0. 000 0. 00
15. 00000 690. 000 10, 350. 00
0320 610-00035 Median Cover Material (Concrete)(Special) 154. 000 154. 000
SF 0. 000 0. 00
20. 00000 154. 000 3, 080. 00
0325 612-00001 Del i neator (Type I) 1. 000 1. 000
EACH 0. 000 0. 00
28. 00000 1.000 28.00
0330 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 5. 000 5. 000
Sl i pbase)
EACH 0. 000 0. 00

325. 00000 5. 000 1, 625. 00



CONTI D

ROADWAY

CAT NO0200

0335 614-80391

0340 621-00450

0345 625- 00000

0350 626- 00000

0355 626-01103

0360 627-00008

0365 627-00011

0370 627-00070

0375 629-01006

0380 630-00000

0385 630- 00007

C20753

20753-BID
NHPP0402- 090

| TEM
DESCRI PTI ON

Runbl e Strip (Ginding)(Asphalt)

Det our Pavenent

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier II1)

*Modi fi ed Epoxy Pavenent Marking

*Pavenent Marki ng Pai nt (\Waterborne)

*Pref ormed Thernopl astic Pavenment Marking

Survey Monunent (Type 6)

*Fl aggi ng

*Traffic Control Inspection

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

335. 000
LF
8. 00000

97. 000
SY
130. 00000

1. 000

44,500. 00000

1. 000
LS
225, 000. 00000

1. 000
LS
15, 000. 00000
50. 000
GAL
350. 00000
11. 000
GAL
145. 00000
30. 000
SF
105. 00000
11. 000
EACH
400. 00000
2,228.000
HOUR
27.00000
141. 000
DAY

175. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

335. 000
0. 000
335. 000

97. 000
0. 000
97. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

49. 500
0.500
50. 000

11. 000
0. 000
11. 000

30. 000
0. 000
30. 000

11. 000
0. 000
11. 000

2,227.500
0.500
2,228.000

141. 000
0. 000
141. 000

Page 8

ESTI MATE RUN 10/ 20/ 2020

175.

13

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

09: 03: 32

AMOUNT

2,680

12,610

44,500

225, 000

15, 000

17,500

1,595

3,150

4,400

60, 156

24,675

00

00

00

00

00

00

00

00

00

00

00



CONTI D

CAT NO0200

0390

0395

0400

0405

0410

0415

0420

0425

0430

0435

0440

630- 00012

630- 80335

630- 80341

630- 80342

630- 80343

630- 80355

630- 80358

630- 80360

630- 80367

630-80370

630- 80393

C20753

20753-BID
NHPP0402- 090

| TEM
DESCRI PTI ON

ROADWAY

*Traffic Control

Managenent

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size C

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Device

*Portable Traffic Speed Monitor

Concrete Barrier (Tenporary)

*Stackabl e Vertical Panels

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
257. 000
DAY
815. 00000
6. 000
EACH
100. 00000
26. 000
EACH
15. 00000
48. 000
EACH
15. 00000
19. 000
EACH
15. 00000
4. 000
EACH
1, 000. 00000
1. 000
EACH
500. 00000
91. 000
EACH
15. 00000
0. 000
EACH
500. 00000
1, 020. 000
LF
60. 18000
20. 000
EACH

15. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

257. 000
0. 000
257.000

6. 000
0. 000
6. 000

26. 000
0. 000
26. 000

48. 000
0. 000
48. 000

19. 000
0. 000
19. 000

4. 000
0. 000
4.000

1. 000
0. 000
1. 000

91. 000
0. 000
91. 000

0. 000
0. 000
0. 000

1, 020. 000
0. 000
1, 020. 000

20. 000
0. 000
20. 000
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ESTI MATE RUN 10/ 20/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 03: 32

AMOUNT

209, 455

600

390.

720.

285.

4, 000

500

1,365

61, 383

300

00

00

00

00

00

00

00

00

.00

60

00



CONTI D: C20753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20753-BI D ESTI MATE RUN 10/ 20/ 2020
PRQIECT: NHPP0402- 090 ESTI MATE NO 0013 09: 03: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630-80440 *Portable Rumble Strips (Tenporary) 6. 000 6. 000
EACH 0. 000 0. 00
1, 300. 00000 6. 000 7,800.00
0450 630-85010 *| npact Attenuator (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
800. 00000 2.000 1, 600. 00
0455 630-85041  *Mbbile Attenuator 0. 000 0. 000
DAY 0. 000 0. 00
190. 00000 0. 000 0. 00
0460 630-86801 *Traffic Signal (Tenporary) 1. 000 1. 000
LS 0. 000 0. 00
19, 500. 00000 1. 000 19, 500. 00
0465 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70011 F/ A Partnering 1, 800. 000 1, 500. 000
FA 300. 000 300. 00
1. 00000 1, 800. 000 1, 800. 00
0475 700-70012 F/ A Asphal t Pavenent |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0485 700- 70019 F/ A Asphalt Cement Cost Adj ustnent 2,275. 060 2, 849. 650
FA -574.590 -574.59
1. 00000 2,275. 060 2,275.06
0490 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0945 202- 00250 Rem Pavenent Mar ki ng 699. 000 699. 000
SF 0. 000 0. 00

6. 77000 699. 000 4,732.23



CONTI D: C20753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 20753-BID ESTI MATE RUN 10/ 20/ 2020
PRQIECT NHPP0402- 090 ESTI MATE NO. 0013 09: 03: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0950 700-70110 F/ A Install Install Detour Contigency 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0955 900- 00014 Added Item (Lunp Sum)/ Detour Contingency 1. 000 1. 000
(Material s/ Deliveryl/ Labor)
LS 0. 000 0. 00
7,973. 66000 1.000 7,973. 66
0965 212-00050 Sod Add Sod 17, 643. 000 17, 643. 000
SF 0. 000 0.00
2.45000 17, 643. 000 43, 225. 35
0970 900- 00006 Added Item (Dol lar)/ Over weight Trucks -100. 000 -40. 000
DOL -60. 000 -60. 00
1. 00000 -100. 000 -100. 00
CAT 0200 CURRENT AMI $ 1,271,829.26$ -6,850.03% 1,271, 829. 26
CAT NOO300 B-06-A
0495 201-00000 *Cearing and G ubbing 0. 300 0. 300
LS 0. 000 0.00
75, 000. 00000 0. 300 22,500. 00
0500 201-00005 Renoval of Debris 0. 500 0.500
LS 0. 000 0. 00
75, 000. 00000 0.500 37, 500. 00
0505 202-00027  *Renoval of Riprap 190. 000 190. 000
Sy 0. 000 0.00
40. 00000 190. 000 7,600. 00
0510 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 357. 000 357. 000
5% 0. 000 0. 00
13. 00000 357. 000 4,641. 00
0515 202- 00453 Renoval of Portions of Present Structure (C ass 2) 0. 000 0. 000
Sy 0. 000 0.00
202. 00000 0. 000 0. 00
0520 202-00460 Renoval of Portions of Present Structure (Cass 3) 0. 000 0. 000
5% 0. 000 0. 00
400. 00000 0. 000 0. 00



CONTI D: C20753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20753-BI D ESTI MATE RUN 10/ 20/ 2020
PRQIECT: NHPP0402- 090 ESTI MATE NO 0013 09: 03: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 B-06-A

0525 202-00504 Renopval of Expansion Device 97. 000 97. 000
LF 0. 000 0. 00
200. 00000 97. 000 19, 400. 00
0530 203-00010  Uncl assified Excavation (Conplete In Place) 46. 000 46. 000
cY 0. 000 0. 00
35. 00000 46. 000 1, 610. 00
0535 206-00000  Structure Excavation 952. 000 952. 000
cY 0. 000 0. 00
45. 00000 952. 000 42, 840. 00
0540 208-00400 *Wat er Contr ol 0. 500 0. 500
LS 0. 000 0. 00
150, 000. 00000 0. 500 75, 000. 00
0545 210-01000 Reset Fence 40. 000 40. 000
LF 0. 000 0. 00
20. 00000 40. 000 800. 00
0550 403-34701 *Hot Mx Asphalt (Grading SX) (75) 57. 000 57. 000
TON 0. 000 0. 00
140. 00000 57. 000 7, 980. 00
0555 408-01100 Joint Seal ant 64. 000 64. 000
LF 0. 000 0. 00
18. 00000 64. 000 1, 152. 00
0560 411-03355 *Asphal t Cenent Performance G ade (PG 58-34) 2. 800 2. 800
TON 0. 000 0. 00
714. 00000 2. 800 1, 999. 20
0565 420-00102 Geotextile (Erosion Control) (Class 1) 836. 000 836. 000
SY 0. 000 0. 00
4. 00000 836. 000 3, 344.00
0570 506-00224  *Riprap (24 Inch) 801. 000 801. 000
cY 0. 000 0. 00
175. 00000 801. 000 140, 175. 00
0575 506-00424  *Soil Riprap (24 Inch) 271. 000 271. 000
cY 0. 000 0. 00

190. 00000 271.000 51, 490. 00



CONTI D

CAT NO0300

0580 515-00120

0585

518- 01004

0590

601- 06100

0595

601-51005

0600 602-00020

CAT NO0301

0605 201-00000

0610

202- 00027

0615

202- 00246

0620

202- 00453

0625 202- 00460

CURRENT PREV QTY/
| TEM QUANTI TY/ QTY TH' S PERI OD
DESCRI PTI ON UNITS QrY TO DATE
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
*\Wat er proof i ng (Menbrane) 372.000 372.000
5% 0. 000
19. 00000 372.000
*Bri dge Expansion Device (0-4 Inch) 44.000 44.000
LF 0. 000
250. 00000 44. 000
Concrete (Patching) 5.210 5.210
cY 0. 000
1, 250. 00000 5. 210
Gal vani ¢ Anodes 1. 000 1. 000
EACH 0. 000
30. 00000 1. 000
Rei nforcing Steel (Epoxy Coated) 1, 257. 000 1, 257. 000
LB 0. 000
1. 00000 1, 257. 000
CAT 0300 CURRENT AMI $  443,898.70$
*C earing and G ubbing 0. 300 0. 300
LS 0. 000
75, 000. 00000 0. 300
*Renoval of Riprap 955. 000 955. 000
Sy 0. 000
40. 00000 955. 000
*Rermoval of Asphalt Mat (Pl aning) (Special) 820. 000 820. 000
Sy 0. 000
13. 00000 820. 000
Renoval of Portions of Present Structure (C ass 2) 4.000 4.000
Sy 0. 000
202. 00000 4. 000
Renoval of Portions of Present Structure (Cass 3) 0. 000 0. 000
Sy 0. 000
400. 00000 0. 000

C20753

NHPP0402- 090

20753-BID

B-06- A

B-06-S

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

Page 13

ESTI MATE RUN 10/ 20/ 2020

.00

.00

.00

.00

.00

.008

.00

.00

.00

.00

.00

09: 03: 32

AMOUNT

7,068

11, 000

6,512

30

443, 898

22,500

38, 200

10, 660

808

00

00

50

00

00

00

00

00

.00



CONTI D: C20753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20753-BI D ESTI MATE RUN 10/ 20/ 2020
PRQIECT: NHPP0402- 090 ESTI MATE NO 0013 09: 03: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 B-06-S

0630 203-00010  Uncl assified Excavation (Conplete In Place) 403. 000 403. 000
cY 0. 000 0.00
35. 00000 403. 000 14, 105. 00
0635 206-00000  Structure Excavation 779. 000 779. 000
cY 0. 000 0. 00
45. 00000 779. 000 35, 055. 00
0640 208-00400 *Water Control 0. 500 0. 500
LS 0. 000 0.00
150, 000. 00000 0.500 75, 000. 00
0645 210-01000 Reset Fence 40. 000 40. 000
LF 0. 000 0. 00
20. 00000 40. 000 800. 00
0650 214-01227  Rootwad 1. 000 1.000
EACH 0. 000 0.00
350. 00000 1. 000 350. 00
0655 403-34701 *Hot M x Asphalt (G ading SX) (75) 109. 000 109. 000
TON 0. 000 0. 00
140. 00000 109. 000 15, 260. 00
0660 408-01100 Joint Seal ant 122. 000 122. 000
LF 0. 000 0.00
18. 00000 122. 000 2,196. 00
0665 411-03355 *Asphal t Cenent Performance G ade (PG 58-34) 5.520 5. 520
TON 0. 000 0. 00
714. 00000 5.520 3,941.28
0670 420-00102  Ceotextile (Erosion Control) (Class 1) 1, 096. 000 1, 096. 000
SY 0. 000 0.00
4. 00000 1, 096. 000 4,384.00
0675 506-00224  *Riprap (24 Inch) 945. 000 945. 000
cY 0. 000 0. 00
175. 00000 945. 000 165, 375. 00
0680 506-00424  *Soil Riprap (24 Inch) 634. 000 634. 000
cY 0. 000 0.00

190. 00000 634. 000 120, 460. 00



CONTI D

C20753

20753-BID
NHPP0402- 090

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

Page 15
ESTI MATE RUN 10/ 20/ 2020
09: 03: 32

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0301

0685 515-00120

0690 601-06100

0695 601-51005

0700 602-00020

CAT NO0302

0705 201-00000

0710

202- 00246

0715

202- 00453

0720

202- 00460

0725

202- 00503

0730 210-00425

B-06-S

B-06-V

CURRENT
| TEM QUANTI TY/ Qr
DESCRI PTI ON UNITS
UNIT PRI CE
*\Wat er proof i ng (Menbrane) 1, 022. 000
SY
19. 00000
Concrete (Patching) 0. 300
cY
1, 250. 00000
Gal vani ¢ Anodes 10. 000
EACH
30. 00000
Rei nforcing Steel (Epoxy Coat ed) 0. 000
LB
1. 00000
CAT 0301 CURRENT AMT $
*Cl earing and G ubbing 0. 100
LS
75, 000. 00000
*Rermoval of Asphalt Mat (Planing) (Special) 1, 280. 000
Sy
13. 00000
Renoval of Portions of Present Structure (Cass 2) 1. 000
SY
202. 00000
Renoval of Portions of Present Structure (Cl ass 3) 0. 000
Sy
400. 00000
Renoval of Portions of Present Structure 183. 000
SY
125. 00000
Reset Bridge Railing 33. 000
LF

55. 00000

1, 022. 000
0. 000 0.00

19, 418. 00

1, 022. 000

0. 300
0. 000 0.
0. 300

00

375. 00

10. 000
0. 000 0.
10.

00

000 300. 00

0. 000
0. 000 0.
0. 000 0.

00

529,187.28 % 0. 529, 187

0. 100
0. 000 0.
0.100

00

7,500. 00

1, 280.
0. 000 0.
000

000
00

16, 640. 00

1, 280.

1. 000
0. 000 0.
1. 000

00

202. 00

0. 000
0. 000 0.
0. 000 0.

00
00

. 000
0. 000 0.
. 000

00

22,875. 00

33. 000
0. 000 0.

33. 000

00

1, 815. 00



CONTI D

PREV QTY/

B-06-V

CAT NO0302

0735 210-01050

0740

240- 00020

0745

304- 06007

0750

306- 01000

0755

403- 34701

0760

408- 01100

0765

411- 03355

0770

515- 00120

0775

518- 01004

0780

601- 03040

0785 601-06100

C20753

20753-BID
NHPP0402- 090

| TEM
DESCRI PTI ON

Reset Chain Link Fence

Netting

Aggregat e Base Course (Cl ass 6)

Recondi ti oni ng

* Hot

M x Asphal t

(Gading SX) (75)

Joi nt Seal ant

* Asphal t

Cenent Perfornmance G ade (PG 58-34)

*Wat er proofi ng (Menbrane)

*Bri dge Expansion Device (0-4 Inch)

Concrete Class D (Bridge)

Concrete (Patching)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
34.000
LF
65. 00000
287. 000
sy
7. 00000
78. 000
cy
100. 00000
250. 000
sy
35. 00000
208. 000
TON
140. 00000
80. 000
LF
18. 00000
10. 620
TON
714. 00000
1, 253. 000
%
19. 00000
82. 000
LF
250. 00000
71. 600
cy
1, 200. 00000
8. 400
cy

1, 250. 00000

QrY TH'S PERI OD
QTY TO DATE

34
. 000
34

78.
. 000
78.

80.

10.
. 000
10.

1, 253
. 000
1,253

82.
. 000
82.

71.

000

000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
80.

000

620

620

000

000

000

000

600

. 000
71.

600

. 400
. 000
. 400

Page 16

ESTI MATE RUN 10/ 20/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 03: 32

AMOUNT

2,210

2,009

7,800

8, 750

29,120

1,440

7,582

23, 807

20, 500

85, 920

10, 500

00

00

00

00

00

00

68

00

00

00

00



CONTI D: C20753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20753-BI D ESTI MATE RUN 10/ 20/ 2020
PRQIECT: NHPP0402- 090 ESTI MATE NO 0013 09: 03: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 B-06-V

0790 601-51005 Gal vani ¢ Anodes 4.000 4.000
EACH 0. 000 0. 00
30. 00000 4.000 120. 00
0795 602- 00020 Rei nforcing Steel (Epoxy Coat ed) 13, 030. 000 13, 030. 000
LB 0. 000 0. 00
1. 00000 13, 030. 000 13, 030. 00
CAT 0302 CURRENT AMT $ 261, 820.68 % 0.00% 261, 820. 68

CAT NO0303 C-07-A

0800 201-00000 *Cearing and G ubbing 0. 100 0. 100
LS 0. 000 0. 00
75, 000. 00000 0. 100 7,500. 00
0805 201-00005 Renoval of Debris 0. 500 0.500
LS 0. 000 0. 00
75, 000. 00000 0. 500 37, 500. 00
0810 202-00246 *Renpval of Asphalt Mat (Planing) (Special) 927. 000 927.000
SY 0. 000 0. 00
13. 00000 927. 000 12, 051. 00
0815 202-00453 Renoval of Portions of Present Structure (O ass 2) 79. 000 79. 000
SY 0. 000 0. 00
202. 00000 79. 000 15, 958. 00
0820 202- 00460 Renoval of Portions of Present Structure (C ass 3) 0. 000 0. 000
Sy 0. 000 0. 00
400. 00000 0. 000 0. 00
0825 202-00503  Renmpval of Portions of Present Structure 96. 000 96. 000
SY 0. 000 0. 00
125. 00000 96. 000 12, 000. 00
0830 202-00504 Renopval of Expansion Device 149. 000 149. 000
LF 0. 000 0. 00
200. 00000 149. 000 29, 800. 00
0835 240-00020 Netting 0. 000 0. 000
SY 0. 000 0. 00

7.00000 0. 000 0.00



CONTI D: C20753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 20753-BI D ESTI MATE RUN 10/ 20/ 2020
PRQIECT NHPP0402- 090 ESTI MATE NO. 0013 09: 03: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0303 C-07-A
0840 304-06007 Aggregat e Base Course (Cl ass 6) 20. 000 20. 000
cy 0. 000 0. 00
100. 00000 20. 000 2,000. 00
0845 306-01000 Recondi tioni ng 49. 000 49. 000
SY 0. 000 0. 00
35. 00000 49. 000 1,715.00
0850 403-34701 *Hot Mx Asphalt (Gading SX) (75) 177.000 177.000
TON 0. 000 0. 00
140. 00000 177. 000 24,780. 00
0855 408-01100 Joi nt Seal ant 33. 000 33. 000
LF 0. 000 0. 00
18. 00000 33. 000 594. 00
0860 411-03355 *Asphal t Cerment Perfornmance Grade (PG 58-34) 9. 240 9. 240
TON 0. 000 0. 00
714.00000 9. 240 6,597. 36
0865 515-00120  *Waterproofing (Menbrane) 1, 057. 000 1, 057. 000
SY 0. 000 0. 00
19. 00000 1, 057. 000 20, 083. 00
0870 518-01004  *Bridge Expansion Device (0-4 Inch) 137. 000 137. 000
LF 0. 000 0. 00
250. 00000 137. 000 34, 250. 00
0875 601-01010 Concrete Cass BZ 9. 100 9. 100
cY 0. 000 0. 00
1, 900. 00000 9.100 17, 290. 00
0880 601-03040 Concrete Class D (Bridge) 40. 100 40. 100
cy 0. 000 0. 00
1, 200. 00000 40. 100 48, 120. 00
0885 601-06100 Concrete (Patching) 15. 600 15. 600
cY 0. 000 0. 00
1, 250. 00000 15. 600 19, 500. 00
0890 601-51005 Gal vani ¢ Anodes 27.000 27.000
EACH 0. 000 0. 00
30. 00000 27.000 810. 00



CONTI D: C20753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 20753-BI D ESTI MATE RUN 10/ 20/ 2020
PRQIECT: NHPP0402- 090 ESTI MATE NO 0013 09: 03: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 C-07-A

0895 602-00020 Rei nforcing Steel (Epoxy Coated) 8, 267. 000 8, 267. 000
LB 0. 000 0.00
1. 00000 8, 267. 000 8, 267. 00
0960 518-00010 Rdwy Conpress Joint Seal er Conpression Joint 40. 000 40. 000
LF 0. 000 0. 00
122. 77000 40. 000 4,910. 80
CAT 0303 CURRENT AMT $ 303,726.16 $ 0.00% 303, 726. 16

CAT NO0304 C-08-A M nor

0900 201-00000 *Cearing and G ubbing 0. 100 0. 100
LS 0. 000 0. 00
75, 000. 00000 0. 100 7,500. 00
0905 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 117. 000 117. 000
SY 0. 000 0. 00
13. 00000 117.000 1,521.00
0910 202- 00453 Renoval of Portions of Present Structure (C ass 2) 0. 000 0. 000
Sy 0. 000 0. 00
202. 00000 0. 000 0. 00
0915 403-34701 *Hot M x Asphalt (Grading SX) (75) 0. 000 0. 000
TON 0. 000 0. 00
140. 00000 0. 000 0.00
0920 411-03355 *Asphal t Cerment Perfornmance Grade (PG 58-34) 0. 000 0. 000
TON 0. 000 0. 00
714.00000 0. 000 0. 00
0925 515-00120 *Wat er proofi ng (Menbrane) 89. 000 89. 000
5% 0. 000 0. 00
19. 00000 89. 000 1,691.00
0930 601-06100 Concrete (Patching) 0. 000 0. 000
cY 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
0935 601-51005 Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00

30. 00000 0. 000 0.00



CONTI D:

C20753
20753-BID
NHPP0402- 090

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

Page 20
ESTI MATE RUN 10/ 20/ 2020

| TEM
DESCRI PTI ON

CAT NO0304

0940 602-00020

C-08-A M nor

Rei nforcing Steel (Epoxy Coated)

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE

UNI'T PRI CE

0. 000 0. 000

LB 0. 000

1. 00000 0. 000

CAT 0304 CURRENT AMT  $ 10,712.00 %

PRQJECT TOTAL CURRENT AMI $ 2,821,174.08 %

09: 03: 32
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00

-6,850.03% 2,821, 174.08



